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* UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

Date: November 3, 1995
Subject: North Shore Group Site, Chicago, Illinois

Prom: Steve Faryan, OSC, U.S. EPA, Region 5, EERB
To: T. Johnson, U.S. EPA, OSWER FAX 703-603-9107

R. Karl, Chief, U.S. EPA, EERB FAX 312-353-9176
D. Bruce, Chief, RS II, U.S. EPA, EERB PAX 312-353-9176
B. Messenger, Chief, U.S. EPA, ESS PAX 312-353-9176
M. Herman, U.S. EPA, ORC FAX 312-886-7160
S. Ettleson, IEPA FAX 217-782-3258
J. Schuessler, City of Chicago FAX 312-744-5272

POLREP No.: POLREP 2
Reporting Period: October 28, 1995 to November 3, 1995

^ Site No.: VE
Delivery Order No.: 5001-05-377 Smith Environmental
Response Authority: CERCLA Removal Action (Time Critical)
CERCLIS No.: Not Applicable
NPL Status: Not on the NPL
State Notification: IEPA Notified
Action Memorandum Status: Approved
Start Date: October 17, 1995

Site Information:

The North Shore Group site is an abandoned 4-story building
containing scattered containers of pesticides and solvents (see
polrep 1 for more detailed information).

Current Situation:

<i,,,,ii Removal activities continued throughout this reporting period.
Weather conditions throughout this reporting period: windy, some
rain, with temperatures ranging from 40°F to 60°F.

Removal Activities To Date:

During this reporting period, the construction of the transition
zone shed was completed. All containers in the basement were
staged and separated according to their various lab packing groups
(solids, liquids and aerosols). Inventorying of chemicals in the
basement was begun. Staging of containers on the first floor was
begun. Security continued at the site during off-hours.

Enforcement;

Notice Letters and information requests have been mailed to the
former owners and operators of North Shore.



' Planned Removal Activities:

See POLREP l.

Next Steps:

Stage, inventory, and overpack appropriately all containers
containing hazardous material ,
Sample and hazard categorize unknown materials.
Dispose of all hazardous material.
Sample and remove underground storage tanks.
Continue off -hours armed security.

Key

%|1(,i Large quantities of asbestos remain in the building and will have
to be removed prior to demolition. U.S. EPA and the City of
Chicago will have to meet to discuss removal of this asbestos
material .

Coat Information i

Costs To Date Ceiling
ERCS Contractor $101,064* $200,000
TAT Contractor $ 8345" $ 17,500
U.S. EPA $ 8727" $ 25,000
* as of October 29, 1995
** as of November 1, 1995


